425 First Street

Description	Status	Performed?	Date Sent	GC Notice 2	GC Notice 3	CO#	T&M #	Invoice	GC#	TOTALS	Amnt Approved	Difference
CO1: Adding material on elevator walls	pending	×				1				\$362.25		
Adjustment of header heights per owner	sent		1/28/2022			3				\$3,910.00		
CHANGE ORDER TOTALS									\$3.910.0	\$0.00		